

Weekly Report

13/07/2026– 19/07/2026

Group ID: 7

Project Name: Recall AI

Prepared by: Thai Nguyen Tuan Kiet

Team members:

24127597- Thai Nguyen Tuan Kiet Project manager + UI/UX Designer

24127514 - Nguyen The Quan System Architect + Fullstack Developer

24127482 - Nguyen Minh Phat QA + Fullstack Developer

24127148 - Nguyen Phuong Gia Bao Frontend Leader

24127487 - Ngo Van Phong Backend Leader

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[BE] Init project Node.js + Express + TypeScript	14/07/26	Ngo Van Phong	100%
2	[BE] Setup Prisma + PostgreSQL Schema	14/07/26	Nguyen The Quan	100%
3	[FE] Init project React + Vite + shadcn/ui	14/07/26	Nguyen Phuong Gia Bao	100%
4	[FE] Setup React Router + Layout System	16/07/26	Nguyen Phuong Gia Bao	100%
5	[INFRA] Setup ESLint, Prettier, Husky, CI	14/07/26	Nguyen Minh Phat	100%
6	[BE] API Register + Login + JWT	16/07/26	Ngo Van Phong	100%

7	[FE] UI Login / Register Pages	19/07/26	Nguyen Phuong Gia Bao	100%
8	[FE] Auth Context + Protected Routes	19/07/26	Nguyen Phuong Gia Bao	100%
9	[UI] Design System & Component Library (Figma)	16/07/26	Thai Nguyen Tuan Kiet	100%
10	[UI] Redesign toàn bộ UI trên Figma	14/07/26	Thai Nguyen Tuan Kiet	100%

2. Issues and impacts:

1. Delayed UI deliverables are blocking subsequent development tasks.
2. UI Designer had to design manually so UI screens came out lately.
3. Focus Session deferred to Sprint 4. Although SDP v1.2 includes the Focus Session in the Sprint 3 scope, the team has decided to push it back to Sprint 4 due to the following reasons:
 - Sprint 3 is already overloaded: 5 Epics and 22 sub-issues allocated to 5 members within a 2-week timeframe.
 - Focus Session dependency on the Study Plan: A complete concept graph (Epic #3) is required beforehand to make the Focus Session meaningful.
 - Prioritizing the core MVP: Auth + AI Study Planner + Concept Graph Engine (mock) are the mandatory foundations for all subsequent features.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[QA] Test Cases cho Auth Module	21/07/26	Nguyen Minh Phat
2	[BE] API Create Study Plan + File Upload	21/07/26	Ngo Van Phong
3	[BE] Gemini API Integration (extract_concepts)	26/07/26	Nguyen The Quan

4	[BE] Concept Graph Engine - DAG Validation	21/07/26	Nguyen The Quan
5	[FE] UI Create Study Plan Page	21/07/26	Nguyen Phuong Gia Bao
6	[FE] Concept Graph Viewer (react-flow, mock data)	23/07/26	Nguyen Phuong Gia Bao
7	[QA] Test Cases cho Study Planner Module	23/07/26	Nguyen Minh Phat
8	[DOC] Software Architecture Document (SAD)	23/07/26	Nguyen The Quan, Nguyen Minh Phat
9	[DOC] Tài liệu "UI Design" cho PA3	21/07/26	Nguyen Phuong Gia Bao, Thai Nguyen Tuan Kiet
10	[DOC] DB Design / ER Model (in SAD)	26/07/26	Nguyen The Quan, Nguyen Minh Phat
11	[DOC] Class Diagrams (Section 4.x of SAD)	23/07/26	Nguyen The Quan, Nguyen Minh Phat
12	[DOC] Weekly Reports (Sprint 3)	26/07/26	Thai Nguyen Tuan Kiet
13	[DOC] Use-case Specification v2.0 (Revised)	26/07/26	Nguyen The Quan, Nguyen Minh Phat